



Project CRIS:

A Presentation to The Virginia Crime Commission

November 15, 2021

VALOR • SERVICE • PRIDE

VALOR • SERVICE • PRIDE



SB 1339/HB 2113

Enactment Clause 8:

That the Department of State Police shall purchase Criminal History, Expungement, Master Name Index, Rap Back, Civil Commitment, Applicant Tracking, and such other solutions or services as may be necessary to implement this act. The purchase of these solutions or services shall not be subject to the provisions of the Virginia Public Procurement Act (§ 2.2-4300 et seq. of the Code of Virginia).

www.vsp.virginia.gov



The Project CRIS Team

CJIS Division Commander:
Captain Matt Patterson

CJIS Project Portfolio Manager:
Mr. Ken Allen

Subject Matter Experts:
Mr. Tom Turner
Ms. Shannon Pounders
Mr. Brian Lacks

CRIS Project Manager:
Mrs. Carrie Long

CJIS Business Analysts:
Ms. Marcy Lee
Mrs. Aurelia McNicholas
Mr. Pavan Reddy

Product Owners:
Ms. Dana Adams
Mrs. Catherine Day
Ms. Ada Wade

www.vsp.virginia.gov



Our Progress

1. HB 2113 & SB 1339 were signed by Governor Northam on April 7, 2021.
2. Between April 7, 2021 & August 4, 2021, the project team retooled our prepared RFP into an RFI.
3. On May 7, 2021 and May 13, 2021, the project team met with VITA and OAG respectively. Both agencies agreed to support Project CRIS with timely turnarounds on reviews and approvals.
4. August 4, 2021, the RFI for Project CRIS posted to eVA.

www.vsp.virginia.gov



Our Progress, Continued

5. October 4, 2021, all RFI responses were received.
6. The project team read RFI responses the week of October 4, 2021.
7. RFIs were evaluated the week of October 11, 2021.
8. Vendor demonstrations were held November 3 & 4, and November 9 & 10, 2021.
9. A vendor selection has been made and VSP is ready to enter contract negotiations.

www.vsp.virginia.gov



Present Timeline

1. Contract negotiations & regulatory approvals:
 - A. November 2021-March 2022
2. Project work:
 - A. March 2022-December 31, 2024
3. Anticipated "Go Live" date:
 - A. January 1, 2025

www.vsp.virginia.gov



External Concerns

1. Other state agencies (i.e, courts, DMV, etc.) may not be on the same project timeline as VSP. Both agencies have reached out to VSP and are active partners.
2. Any legislation passed by the General Assembly that affects our current systems will require development within our retiring systems and in our new system. Any money placed into our retiring systems is a sunk cost. Additionally, any changes to our existing systems will draw resources from Project CRIS and endanger our timeline.
3. VITA and OAG have been supportive of Project CRIS and agreed to accelerate contract reviews and regulatory approvals. Although not anticipated, delays of contract reviews or regulatory approvals could delay our timeline.

www.vsp.virginia.gov



Conclusion

- Questions/Comments/Discussion
- Project CRIS Point of Contact:

Lieutenant Chad Rogers
(540) 742-4935
Chad.Rogers@VSP.Virginia.Gov

www.vsp.virginia.gov