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Introduction

• OES implementation of the 2021 criminal sealing 
legislation is currently on schedule to be completed by 
July 1, 2025.

Status

• 107 people (full-time employees and contractors) are currently 
working on this project.

• 45 OES systems are affected, resulting in 44 new interfaces.
• $ 6,156,132 in funding appropriated by the General Assembly, 

plus $ 2,670,678 in grant funding

Resources

• All other system enhancements are on hold and only 
necessary system maintenance will be performed until 
the July 1, 2025 deadline has been met for criminal 
sealing implementation.

Priority
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New Criminal 
Sealing Court 

Processes

Automatic Sealing of Offenses Resulting in 
Acquittal, Nolle Prosequi or Dismissal (§ 19.2-
392.8)

VSP-Initiated Sealing (§§ 19,2-392.7 and 
19.2-392.11)

Petition-Initiated Sealing in Circuit Court (§
19.2-392.12)

Traffic Infractions Deemed Sealed After 11 
Years (§ 19.2-392.17)

OFFICE OF THE EXECUTIVE SECRETARY
SUPREME COURT OF VIRGINIA

Processes to 
Effectuate 

Sealing Orders

Sealing Orchestration Service (SOS)
• Once a sealing order is entered/scanned by the clerk, the 

SOS will find and seal case information in OES systems 
and facilitate the transfer of sealed case information 
through required interfaces.

Algorithms to Find and Seal Transferred and Appealed Cases
• Exception reports will be generated for clerks of court to 

manually review and seal cases that cannot be matched 
automatically.

Internal OES System Interfaces 
• 9 OES systems will interface with the SOS, including the 

new RMS sealing gateway.
• RMS Sealing Gateway will interface with 14 OES systems, 

including the SOS.
External OES Sealing Interfaces

• VSP Bridge – interfaces with the SOS and the VSP
• Fairfax Bridge – Interfaces with the SOS

Other Automated Systems/Reports
• Fines/Costs Collection Systems, Electronic Payment of 

Vouchers, Interfaces with DOC, etc.
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Challenges:  Project Costs

The scope and complexity of the project has increased throughout the requirements 
analysis and design process
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Project Costs: September 2023 - September 2024

Challenges:  Additional Funding Needed

OES is requesting $2,985,674 in additional funding for:
• IT Contract Resources

• Supporting critical areas of development for the July 1, 2025 implementation

• Detecting and resolving post-deployment problems

• Implementing automated solutions for issues that will be initially managed through 
manual intervention

• Generating reports for clerks of court at all court levels to assist with management of 
sealing processes

• Staff (3) in the Department of Judicial Services to provide training and guidance 
to court personnel, test systems, update procedural manuals and system user 
guides, and interface with VSP to resolve process issues
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Challenges:  Legislative Amendments Needed

Amendments to the legislation are needed to resolve implementation issues 
for the court system.

• Legislation has been recommended by the Judicial Council of Virginia and the 
Committee on District Courts for 2025 that addresses implementation issues 
affecting the court system.  

Project Scope and Implementation Status

No Impact

Complete

Green

Orange

Red

Analysis was performed and concluded that the system does not 
require changes.

System changes have been implemented and staged in production for 
July 1, 2025.

Analysis and scope have been completed.  Development and QA are 
underway with no impediments.

Analysis has been completed.  Development and QA are progressing 
slowly due to dependencies on other systems.

Indicates very large scope and complexity as compared to other 
systems.  Major development is in progress.

Analysis is delayed as we are awaiting information from an external 
entity.

Yellow
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9

JCMS

 Court Initiated Sealing
    - Single Case Seal ing
    - Validations & Override
 Search & View Sealed Case
 Update Sealed Case
 Revert Seal & Void Seal
 VSP Initiated Sealin g
 Seal Related Cases
 SOS Integration
 Sealing Traffic Infractions 
 Sealing Reports

GCMS

 Court Initiated Sealing
   - Single/Mu ltiple Case Sealing

- Validations & Override
 Search & View Sealed Case
 Update Sealed Case
 Revert Seal & Void Seal
 VSP Initiated Sealing
 Seal Related Cases
 SOS Integration
 Sealing Traffic Infractions 
 Sealing Reports

CCMS

 Court Initiated Sealing
 Search & View Sealed Case
 Update Sealed Case
 Revert Seal & Void Seal
 VSP Initiated Sealing
 Petition Initiated Sealing
 Sealing Traffic Infractions
 VSP Bridge Integration
 SOS Integration
 CIS Integration 
 Sealing Reports

ACMS (SCV)

 Analysis & Design
 Detailed Requirements
    - Search Sealed Case
    - Update Sealed Case
 SOS Integration
 VACES/DARS In tegration
 Sealing Reports

ACMS (CAV)

 Analysis & Design
 Detailed Requirements
    - Search Sealed Case
    - Update Sealed Case
 SOS Integration
 VACES/DARS Integration
 Sealing Reports

EMAG

 Analysis & Design
 Detailed Requirements
    - Search Sealed Case/Charge
    - Update Sealed Case/Charge
 SOS Integration
 Reports (new & existing)

JDIS

 Analysis & Design
 Detailed Requirements
    - Seal Case Images & Docs
    - Seal Warrant/Sealing Order
 RMS Sealing Gateway 

Integration
 Reports (new & existing)

CIS

 Analys is & Design
 Detailed Requirements
    - Seal Case Images & Docs
    - Seal Sealing Order
 Receive CHR from VSP
 RMS Sealing Gateway 

Integration
 CCMS Integration 
 Reports (new & existing)

GD FORMS

 Analysis & Design
 Detailed Requirements
 Sealing Order Template (Court 

Initiated Only)

Enterprise FORMS

 Analysis & Design
 Detailed Requirements
 Sealing Order Template (Court 

Initiated Only)

Circuit FORMS

 Analys is & Design
 Detailed Requirements
 Sealing Order Template (Court 

Initiated)
 Sealing Order Template (VSP 

Initiated)
 Sealing Order Template 

(Petition Initiated)

GDIS

 Analysis & Design
 Detailed Requirements
    - Seal Case Images & Docs
    - Seal Warrant/Sealing Order
 RMS Sealing Gateway 

Integration
 Reports (new & existing)

GD OCIS

 Analysis & Design
 Detailed Requirements
    - Block Sealed  Cases 
      from Public View
    - Enable Payments for 
      Sealed Cases

OCIS 2.0

 Analysis & Design
 Detailed Requirements
    - Update queries
    - Block Sealed  Cases from
      Public View

Circuit OCIS

 Analysis & Design
 Detailed Requirements
    - Block Sealed Cases from
      Public View

CAV/SCV Public

 Analysis & Design
 Detailed Requirements
 Block Sealed Cases from Public 

View in CAV/SCV Kiosks & C AV/
SCV Public Apps

 SOS Integration
 Reports (n ew & existing)

GDPS

 Analysis & Design
 Detailed Requirements
    - Block Sealed Cases 
      from Public View
 RMS Sealing Gateway 

Integration

JDPS

 Analysis & Design
 Detailed Requirements
   - Block Sealed Cases 
     from Public View
 RMS Sealing Gateway 

Integration

CPS

 Analysis & Design
 Detailed Requirements
    - Block Sealed Cases 
      from Public View
 RMS Sealing Gateway 

Integration

GDSVS

 Analysis & Design
 Detailed Requirements
    - Block Sealed  Cases 
      from Public View
 RMS Sealing Gateway 

Integration

JSVS

 Analysis & Design
 Detailed Requirements
    - Block Sealed Cases 
      from Public View
 RMS Sealing Gateway 

Integration

OCRA

 Analysis & Design
 Detailed Requirements
    - Block Sealed  Cases 
      from Public View
 RMS Sealing Gateway 

Integration

COVERS

 Analysis & Design
 Detailed Requirements
    - Block Sealed  Cases 
      from Public View
 RMS Sealing Gateway 

Integration

SRA

 Analysis & Design
 Detailed Requirements
    - Block Sealed  Cases 
      from Public View
 RMS Sealing Gateway 

Integration

Fairfax Bridge

 Analysis & Design
 Detailed Requirements
 File Requirements 
 Data Requirements
    - Bulk Sealing Orders
    - Court Orders
 SFTP Server Configuration
 VSP Bridge Integration

Non-CIS Circuit Courts

 Analysis & Design
 Detailed Requirements
 CCMS Sealing Solution
    - Arlington County
    - Charlottesville (converting)
    - Essex County (quote)
    - Fairfax County 
         (work tracked with Fairfax 
          Circuit CMS integration) 
    - Sussex County (quote)
    - Wise County

Sealing Orchestration Service

 Architecture & Design
 Matching Related Cases
 Sealing/Unsealing Workflow
 User Interface 
 Exception Reports 
 System Integration 
    - VSP Bridge
    - OES CMS & EMAG
    - FAS
    - RMS Sealing Gateway
    - Fairfax Bridge
   

VSP Bridge

 SOS Integration
 CCMS Integration
 CIS Integration
 CHR Integration
 Interface Specifications (each 

interface)
 Exception Handling Logic

Data Replication

 Analysis & Design
 Detailed Requirements
 Database Modeling (GCMS, 

JCMS, CCMS)
 Role Based Access Control
 Isolate Sealed Cases in Secured 

Area

RMS Sealing Gateway

 Analysis & Design
 Detailed Requirements
 SOS Integration
 Peripheral Systems 

Integrations CMS Databases

 Configure role based access 
controls to restrict sealed 
cases

FAS (Circuit/GD/JDR)

 Analysis & Design
 Detailed Requirements
    - Search Sealed Case
    - Load Sealed Case
    - Update Sealed Case
    - Sealing Fee Fund
    - Receipting
 SOS Integration
 Sealing Reports

EVPS

 Analysis & Design
 Detailed Requirements
    - Search Sealed Case
    - Search Sealed Case
    - Sealing Voucher Images
    - Seal Fund 
 Sealing Reports
 Audit Report (existing)

VJOPS (Circuit/JDR)

 Analysis & Design
 Detailed Requirements
    - Search Sealed Case
    - Restrict search on sealed
      cases

VJCS (Circuit/GD/JDR)

 Analysis & Design
 Detailed Requirements
 Search Sealed Case
 Pay Sealed Case
 Accept Petition fees 
 Reports (new & existing)

VJEFS

 Analysis & Design
 Detailed Requirements
    - Seal Fund
    - Search Sealed Case
 SOS Integration
 Reports (new & existing)

Case Management Systems FORMS & Imaging Systems New Sealing Interfaces & Database Changes

Financial & Accounting Systems Public Systems Existing Interfaces & Other Systems

CASS

 Analysis & Design
 Detailed Requirements
 Filter out sealed cases from 

alerts

DOCBridge

 Analysis & Design
 Detailed Requirements
 Block sealed cases from DOC

Batch Jobs & Reports

 Analysis & Design
 Detailed Requirements
 Update GD COBOL Programs
 Update Circuit COBOL 

Programs
 Update JDR COBOL Programs
 Update FMS COBOL 

Programs

VDBC

 Analysis & Design
 Detailed Requirements
 Restrict VDBC from using 

Sealed Cases  for DOB 
confirmation

VACES

 Analysis & Design
 Data Lookup Requirements
 Service Layer Requirements
 Other Integration 

Requirements
 DARS / SOS Integration

Disposition Interfaces 
(Police Jurisdictions)

 Analysis for Criminal Sealing 
Implementation for all levels 
of courts

 Coordinate & Implement 
Changes with each Interface 
within scope

DARS

 Analysis & Design
 Detailed Requirements
 CIS Integration
 VACES Integration

VDS (Circuit/GD/JDR)

 Analysis & Design
 Detailed Requirements
 Implement changes to  seal 

videos and minutes
 Regression Testing 
 Reports (new & existing)

DIMS

 Analysis & Design
 Detailed Requirements
 Block sealed Cases in DIMS

CPSS

 Analysis & Design
 Detailed Requirements
 Block details of sealed cases  in 

CPSS

SACR

 Analysis & Design
 Detailed Requirements

SEDE

 Analysis & Design
 Detailed Requirements
    - Block Sealed Cases 
      from Public View
 RMS Web Service Integration

SWIFT!

 Analysis & Design
 Detailed Requirements
    - Block Sealed Cases 
      from Public View
 RMS Sealing Gateway 

Integration


